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ESTIMATE RUN 04/20/2006

ESTIMATE SUMMARY 12:37:29

CONTID: C14687         ESTIMATE NO: 0006 PROG 2002

PCN: 14687-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Dawson Creek to Monarch Pass PERCENT TIME:

PROJECT NO: NH 0502-055                   

Dawson Creek to Monarch Pass

NAME OF ROAD: US Highway 50

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 04/20/2006 DATE TIME STARTED 01/28/2005

P.O. BOX 566 DATE LET 12/23/2004 DATE WORK BEGAN 06/01/2005

 DATE AWARDED 01/12/2005 DATE TIME STOPPED 11/04/2005

 DATE CONTRACT EXECUTED 01/26/2005 DATE ACCEPTED 11/04/2005

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 01/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,909,230.20 PARTICIPATING $ $ 39,603.24

AWARD PROJECT AMT: 4,147,132.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 55,906.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

113.77

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/1/2005 ??:??:??

10/1/2005 ??:??:??

99.68%

12,432.88

39,603.24

39,603.24

95,510.22

$

$

$

$

3,778,335.33

118,461.99

3,896,797.32

0.00

3,896,797.32

-6,300.00

0.00

3,890,497.32

0.00

AMOUNT DUE 3,890,497.32 95,510.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,510.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GUNNISON

281.0
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PCN: 14687-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF INLET 19.000 18.000

EACH 1.000 1,300.00

1,300.00000 19.000 24,700.00

202-00019  
 

0010 *REMOVAL OF SLOPE AND DITCH PAVING (GROUTED RIP RAP) 22.000 21.800

SY  0.200 7.60

38.00000 22.000 836.00

202-00026  
 

0015 *REMOVAL OF CURB (ASPHALTIC AND LUMBER) 8,220.000 8,220.000

LF  0.000 0.00

2.30000 8,220.000 18,906.00

202-00201  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 6,949.000 6,949.000

SY  0.000 0.00

5.00000 6,949.000 34,745.00

202-00240  
 

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 27.000 27.000

SY  0.000 0.00

340.00000 27.000 9,180.00

202-00454  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 10,889.000 10,889.000

LF  0.000 0.00

3.20000 10,889.000 34,844.80

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 20.000 20.000

EACH 0.000 0.00

220.00000 20.000 4,400.00

202-01300  
 

0040 *SANDBLASTING 2,460.000 2,460.000

SF  0.000 0.00

0.80000 2,460.000 1,968.00

202-05150  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 42.000 42.000

CY  0.000 0.00

15.00000 42.000 630.00

203-00060  
 

0050 ROLLING 13.000 12.500

HOUR 0.500 30.00

60.00000 13.000 780.00

203-01140  
 

0055 BLADING 58.000 57.600

HOUR 0.400 24.00

60.00000 58.000 3,480.00

203-01500  
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PCN: 14687-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE (SPECIAL) DELETED BY 105 0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01525  
 

0065 TRUCK (DUMP) 1.000 1.000

HOUR 0.000 0.00

60.00000 1.000 60.00

203-01582  
 

0070 FRONT END LOADER (RUBBER TIRE) 2.000 2.000

HOUR 0.000 0.00

60.00000 2.000 120.00

203-01590  
 

0075 COMBINATION LOADER DELETED BY 105 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
 

0080 POTHOLING DELETED BY 105 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597  
 

0085 SWEEPING 9.000 9.000

HOUR 0.000 0.00

60.00000 9.000 540.00

203-01620  
 

0090 *CONCRETE WASHOUT STRUCTURE DELETED BY 105 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00045  
 

0095 *RESET GUARDRAIL TYPE 3 900.000 900.000

LF  0.000 0.00

9.20000 900.000 8,280.00

210-01130  
 

0100 *RESET GUARDRAIL TYPE 4 1,250.000 1,250.000

LF  0.000 0.00

12.50000 1,250.000 15,625.00

210-01140  
 

0105 *RESET END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

1,300.00000 3.000 3,900.00

210-01200  
 

0110 SOIL PREPARATION (SPECIAL) DELETED BY 105 0.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

212-00048  
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PCN: 14687-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRANSPLANT SHRUB DELETED BY 105 0.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

215-00001  
 

0120 SOIL RETENTION BLANKET (EXCELSIOR) DELETED BY 105 0.000 0.000

SY  0.000 0.00

20.00000 0.000 0.00

216-00015  
 

0125 AGGREGATE BASE COURSE (SPECIAL) 9,494.370 9,494.370

TON 0.000 0.00

18.00000 9,494.370 170,898.66

304-09014  
 

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 242.840 242.840

TON 0.000 0.00

80.00000 242.840 19,427.20

403-00720  
 

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
BY 105

0.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

403-00721  
 

0140 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 43,440.130 43,440.130

TON 0.000 0.00

25.70000 43,440.130 1,116,411.34

403-34701  
 

0145 *HEATING AND SCARIFYING TREATMENT 234,620.000 234,620.000

SY  0.000 0.00

1.50000 234,620.000 351,930.00

405-00000  
 

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,576.870 2,576.870

TON 0.000 0.00

275.00000 2,576.870 708,639.25

411-03355  
 

0155 EMULSIFIED ASPHALT (SLOW-SETTING) (TACK COAT) 13,465.000 13,465.000

GAL 0.000 0.00

1.20000 13,465.000 16,158.00

411-10255  
 

0160 EMULSIFIED ASPHALT (PRIME COAT) DELETED BY 105 0.000 0.000

GAL 0.000 0.00

1.90000 0.000 0.00

411-10300  
 

0165 *ASPHALT REJUVENATING AGENT 12,069.000 12,069.000

GAL 0.000 0.00

2.40000 12,069.000 28,965.60

411-90010  
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PCN: 14687-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE SLOPE AND DITCH PAVING 2.400 2.400

CY  0.000 0.00

500.00000 2.400 1,200.00

507-00000  
 

0175 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2,617.220 2,617.220

TON 0.000 0.00

60.00000 2,617.220 157,033.20

507-00400  
 

0180 *WATERPROOFING (MEMBRANE) 292.000 292.000

SY  0.000 0.00

12.00000 292.000 3,504.00

515-00120  
 

0185 *CONCRETE SEALER 27.000 27.000

SY  0.000 0.00

4.60000 27.000 124.20

515-00400  
 

0190 *CONCRETE SEALER (CALCIUM NITRITE) 27.000 27.000

SY  0.000 0.00

43.00000 27.000 1,161.00

515-00410  
 

0195 *CONCRETE (PATCHING) 56.000 56.000

SF  0.000 0.00

8.70000 56.000 487.20

601-06150  
 

0200 *24 INCH CORRUGATED STEEL PIPE 33.000 33.000

LF  0.000 0.00

85.00000 33.000 2,805.00

603-10240  
 

0205 *12 INCH FLEXIBLE PIPE 140.000 140.000

LF  0.000 0.00

32.00000 140.000 4,480.00

603-61120  
 

0210 *INLET TYPE C (5 FOOT) 6.000 6.000

EACH 0.000 0.00

4,400.00000 6.000 26,400.00

604-00305  
 

0215 *INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

604-00505  
 

0220 *INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

604-00510  
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PCN: 14687-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *INLET TYPE D (SPECIAL) 13.000 13.000

EACH 0.000 0.00

5,700.00000 13.000 74,100.00

604-00550  
 

0230 *INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

5,300.00000 2.000 10,600.00

604-13005  
 

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,452.000 11,452.000

LF  0.000 0.00

17.50000 11,452.000 200,410.00

606-00301  
 

0240 *END ANCHORAGE TYPE 3B 4.000 4.000

EACH 0.000 0.00

1,300.00000 4.000 5,200.00

606-01320  
 

0245 *END ANCHORAGE (FLARED) 22.000 22.000

EACH 0.000 0.00

1,600.00000 22.000 35,200.00

606-02005  
 

0250 *CURB TYPE 4 (SECTION M) (CONCRETE) DELETED BY 105 0.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

609-40011  
 

0255 *CURB (COMPOSITE MATERIAL) 5,606.000 5,606.000

LF  0.000 0.00

7.80000 5,606.000 43,726.80

609-70040  
 

0255 MATERIAL ALLOWANCE CURB (COMPOSITE MATERIAL) 0.000

LF  0.000 0.00

4.49000 0.000 0.00

0260 *CURB (SPECIAL) (DURAFLEX) 2,060.000 2,060.000

LF  0.000 0.00

7.20000 2,060.000 14,832.00

609-71000  
 

0265 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000

EACH 0.000 0.00

2,000.00000 5.000 10,000.00

615-00030  
 

0270 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

270,000.00000 1.000 270,000.00

626-00000  
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PCN: 14687-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *EPOXY PAVEMENT MARKING 788.000 788.000

GAL 0.000 0.00

65.00000 788.000 51,220.00

627-00005  
 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 44.000 44.000

SF  0.000 0.00

14.00000 44.000 616.00

627-02000  
 

0285 *FLAGGING 4,659.000 4,299.950

HOUR 359.050 7,360.53

20.50000 4,659.000 95,509.50

630-00000  
 

0290 *TRAFFIC CONTROL INSPECTION 38.000 34.000

DAY 4.000 460.00

115.00000 38.000 4,370.00

630-00007  
 

0295 *TRAFFIC CONTROL MANAGEMENT 71.000 61.000

DAY 10.000 3,950.00

395.00000 71.000 28,045.00

630-00012  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 28.800

EACH 3.200 176.00

55.00000 32.000 1,760.00

630-80341  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 64.800

EACH 5.200 390.00

75.00000 70.000 5,250.00

630-80342  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600

EACH 1.400 105.00

75.00000 14.000 1,050.00

630-80343  
 

0315 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 620.00

3,100.00000 2.000 6,200.00

630-80355  
 

0320 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 260.00

1,300.00000 2.000 2,600.00

630-80358  
 

0325 *DRUM CHANNELIZING DEVICE 100.000 90.000

EACH 10.000 400.00

40.00000 100.000 4,000.00

630-80360  
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PCN: 14687-BID    ESTIMATE RUN 04/20/2006

PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 1.000 85.00

85.00000 10.000 850.00

630-80363  
 

0335 *TRAFFIC CONE 200.000 180.000

EACH 20.000 240.00

12.00000 200.000 2,400.00

630-80380  
 

0340 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

630-80510  
 

0345 MOBILE PROFILOGRAPH OPERATION ZONE DELETED BY 105 0.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

630-80560  
 

0350 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0355 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 5,781.280 5,781.280

F A 0.000 0.00

1.00000 5,781.280 5,781.28

700-70012  
 

0360 F/A ON-THE-JOB TRAINEE DELETED BY 105 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0365 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0370 F/A QUALITY INCENTIVE PAYMENT 96,156.610 96,156.610

F A 0.000 0.00

1.00000 96,156.610 96,156.61

700-70025  
 

0375 F/A ESB PROGRAM DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A EROSION CONTROL DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 



CONTID: C14687         COLORADO DEPARTMENT OF TRANSPORTATION Page 9
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PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 F/A REPAIR BRIDGE CURB & WINGWALLS 10,628.010 0.000

F A 10,628.010 10,628.01

1.00000 10,628.010 10,628.01

700-70130  
 

0415 ADDED ITEM (EACH)/ DROP INLET EXTENSION (1.0 FEET) 2.000 2.000

EACH 0.000 0.00

1,346.30000 2.000 2,692.60

900-00007  
 

0420 ADDED ITEM (EACH)/ DROP INLET EXTENSION (1.5 FEET) 2.000 2.000

EACH 0.000 0.00

2,082.56000 2.000 4,165.12

900-00007  
 

0425 STRUCTURE BACKFILL (FLOW-FILL) CHANGE IN SITE 
CONDITIONS

16.500 16.500

CY  0.000 0.00

160.05000 16.500 2,640.83

206-00065  
 

0430 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE PAVING 210.000 210.000

SY  0.000 0.00

13.75000 210.000 2,887.50

900-00022  
 

0435 ADDED ITEM (DOLLAR)/ PRICE REDUCTION HBP MATERIAL -3,072.490 -3,072.490

DOL 0.000 0.00

1.00000 -3,072.490 -3,072.49

900-00006  
 

0440 ADDED ITEM (LUMP SUM)/ DESIGN CHANGES DOWN TIME 
COMPENSATION

1.000 0.000

L S 1.000 11,000.00

11,000.00000 1.000 11,000.00

900-00014  
 

0445 ADDED ITEM (LUMP SUM)/ LIEN WAGE DISPUTE 0.000 -15,000.000

L S 15,000.000 15,000.00

1.00000 0.000 0.00

900-00014  
 

0455 ADDED ITEM (FOOT)/ PURCHASE EXCESS COMPOSITE LUMBER 0.000 0.000

LF  0.000 0.00

4.49000 0.000 0.00

900-00012  
 

0460 ADDED ITEM (DOLLAR)/ OUTSTANDING PAYROLL DISPUTE 0.000 0.000

DOL -12,432.900 -12,432.90

1.00000 -12,432.900 -12,432.90

900-00006  
 

CAT 0200 $39,603.24 3,778,505.31CURRENT AMT 3,790,938.21 $$
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PROJECT: NH 0502-055                   ESTIMATE NO: 0006 12:37:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 ROADWAY (NON-FEDERAL AID) 

0385 FURNISH HOT BITUMINOUS PAVEMENT 2,994.880 2,994.880

TON 0.000 0.00

23.00000 2,994.880 68,882.24

403-09500  
 

0390 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 180.290 180.290

TON 0.000 0.00

275.00000 180.290 49,579.75

411-03355  
 

CAT 0280 $0.00 118,461.99CURRENT AMT 118,461.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0395 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0397 FIELD OFFICE (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

3,750.00000 1.000 3,750.00

620-00009  
 

0400 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0405 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

0450 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -8.000 -8.000

DAY 0.000 0.00

3,240.00000 -8.000 -25,920.00

900-00005  
 

CAT 0400 $0.00 -170.00CURRENT AMT -170.00 $$

PROJECT TOTAL 39,603.24 $ 3,896,797.30CURRENT AMT 3,909,230.20 $$


